WOAC

Bury

2020 Roadway Rehabilitation Project

Phase 1 Construction Notice — Spot Curb Replacement Area

April 24, 2020

Construction Starts Duration Description of Work
May 4 6 weeks Spot curb street

Anticipated Construction Timeline (subject to change)

1. May 4-8: Saw-cutting driveways.

2. May 11-13: Lowering structure covers and gate valves.

3. May 11-15: Concrete curb removal and replacement.

4. May 13-15: Concrete driveway patches on existing concrete driveways where needed. Please note that
new concrete cannot be driven over until the contractor removes ribbon across driveway (about 5 days
after placement). The contractor will not warranty concrete that has been driven on prior to the
contractor removing ribbon.

May 18-22: Asphalt driveway patching.

May 21-26: Topsoil and seed placement.

May 26-29: Removal of the existing pavement, grading of gravel in preparation for paving.

June 1-2: Pave first of two layers of pavement. Pavement can be driven on about 30 minutes after

placement.

9. June 3-5: The contractor will raise existing structures within the street to the final pavement height

10.June 5-9: The top layer of pavement will be placed. Pavement can be driven on about 30 minutes after
placement.
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Protecting your sprinkler systems, invisible fence, and landscaping

If you wish to protect your private features from damage
during construction, please temporarily remove them
from the City right of way area that will be impacted by
construction (about 3-5ft behind the curb marked for
removal). Sprinkler heads can be disconnected and the
hose can be dug up and pulled back. Spot curb areas will
have white areas painted on curb marked for removal.
Please protect all features (irrigation systems, dog
fences, landscaping, etc.) within this area.

Any damage to private features in the right of way
will not be repaired, replaced, or altered by the city
or the contractor.
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Street and driveway parking during construction
Parking will NOT be allowed on streets throughout construction between 7:00AM and 7:00PM.

Construction operation Where to park
e Park in your driveway if no curb is marked in front of your driveway or
Concrete Removal and o |If curb is marked in front of your driveway park on road where white paint is
Placement not present.

o If you require special accommodations, please contact the project hotline

e Park in your driveway. There may be short durations of 30-60 min when
removals or paving occurring in front of your home causes temporary loss
of access so plan accordingly.

Pavement removal Grading and
Paving Operations

Garbage and mail service
Garbage and Mail service will
remain the same with garbage
pickup occurring on same day
as it currently does
throughout construction.

Stay Informed

If you have any questions or
concerns, please contact the
project hotline or project
email. Weekly InTouch email
blasts will be sent with project
updates. You can sign up for
InTouch updates by visiting
the city’s website at
woodburymn.gov/InTouch —— Phase 1 (May-June}
and selecting the Road = Phase 2 Cune~ul)
Rehabilitation 2020 list. TSR
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Phase 4 {August-September)
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Hotline Project Email InTouch Updates
(612) 430-2805 woodbury2020@bolton-menk.com Every Week
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